

2016 Pavement Management Improvements Newsletter

Construction includes:

- *Pavement Removals*
- *Pavement Placement*
- *Roadway Widening*
- *Driveway Transitions*
- *Roadway Culvert Replacement*

Construction schedule:

- *Start: June 2016*
- *Projected Finish: September 2016*



Bolton & Menk, Inc.
Phone: 507-208-4332

Josh Pope, P.E.
City Engineer
Cell Phone: 507-421-5666
E-mail: joshpo@bolton-menk.com

Rick Burmeister
Construction Representative
Cell Phone: 507-993-7175
E-mail: rickbu@bolton-menk.com

CONSTRUCTION SCHEDULE UPDATE

McHugh Excavating & Plumbing, Inc. is finishing up restoration and grading along Ridgeview Road this week.

Starting the week of August 29th, McHugh will start the work to replace the concrete driveways. They will start passing out notices this week. These are in the form of door hangers and will notify you of when you can expect work to be performed on your driveway. Please be aware that once the concrete is in place you will not be able to access your driveway for 7-10 days after the concrete is poured.

Following the concrete work, McHugh will begin reclaiming the roadways in South Rushford with paving to follow in both South Rushford and Hillview Drive/Nordic Court.

CONTACTS

If you have questions or concerns at any time, please contact Josh Pope or Rick Burmeister at the phone numbers or email addresses listed to the left.